



HEALTH & BEHAVIORAL SCIENCES MEDICAL EDUCATION BUILDING

BUILDING CONCEPTUALIZATION | 03.18.2021



AGENDA

ONE SCHEDULE REVIEW

TWO HIGH LEVEL PROGRAM REFRESH

THREE PROGRAM ORGANIZATION CONCEPT


FOUR SITE OPTIONS DISCUSSION

FIVE NEXT STEPS

	January			February			March					April				May			
Week of	4 11	18	25	1 8	15	22	1	8	15	22	29	5	12	19	26	3	10	17	24
Programming	Reconciliation	Program [Developme	ent															
Site Study Development		Prelim	Concept					Site Co	ncept D	evelopme		Final							
Campus Context Development									Pr	elim Conte	ext	Final Co	ntext						
Narrative Development												Draft Na	rrative						
Draft Report / Page Turn															Draft 4/2	2			
UCM Review															UCM				
Report Revisions																SC	В		
Final Deliverable																		7	Final 5/20
Programming Orientation		1/12																	
Steering Ctte Meetings (Bi-Weekly)	(1/13		2 2/3	-3	2/18 Cancelled	4 3	/3	- 5 C	3/17 ancelled	6	3/31	7	4/15	8	/29	9	5/12	
Meeting Focus	-Orientation & Overview -High Level Program			Part A - Programming Development Part B - Site Concept Development							gram RefinemenProgram Refinement Program Approval Iding Concept Building Concept Concept Approval								
Sub-Committee Workshops *		1/13-1/	14	•	•		**					**				**			
Detailed Programming Breakouts **							++4							·····>					
Cost Modeling - Prelim Confirmation		Budget	t /Benchm																
Cost Modeling - Detail Analysis													Dr	aft	De	veloped			


^{*} Sub-Committee Workshops dates TBD; 1-2 days for two weeks in a row

^{**} Breakouts - TBD as required to cover all spaces






UNIVERSITY OF CALIFORNIA MERCED
































































SCHEME A



SCHEME B



SCHEME A2



SCHEME C